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City of Irvine
Poor Governance of the $1.7 Million Review 
of the Orange County Great Park Needlessly 
Compromised the Review’s Credibility

Background
The city of Irvine has been developing the 

Great Park for over a decade. In 2013, the 

Irvine City Council retained a firm to conduct 

a performance review of Great Park contracts 

(park review) and subsequently approved 

a second phase of the review that involved 

issuing subpoenas to individuals involved with 

developing Great Park. As of December 2015, 

the city had spent roughly $1.7 million on the 

park review and related activities.

Our Key Recommendations

Irvine should perform the following:

• Require that consultants follow appropriate, sufficient audit standards when performing audit services.

• Conduct its competitive bidding process in a transparent and fair manner by complying with its selection and evaluation 
process outlined in requests for proposals and not deviate from the process without adequate notice to potential bidders.

• Conduct self-initiated investigations, reviews, or audits in an open and transparent manner that fosters public confidence in its 
processes and findings and ensures independence.

Key Findings  
• The city did not ensure that the park review was conducted 

according to the most appropriate industry standards for achieving 
the city’s goals, which would have ensured an independent and 
more rigorous review.

• Irvine compromised the impartiality and transparency of the 
process it used in selecting the consultant to perform the park review.

» It modified and finalized the process after it had accepted and 
reviewed bidders’ proposals and interviewed selected firms.

» It substantially increased the winning bidder’s scores after the 
interview phase, raising the bidder from third- to first-place, 
whereas the scores for the other proposals remained unchanged.

» The original contract with the winning bidder almost 
ensured that the same consultant would receive a second, 
no-bid contract.

• Irvine’s disjointed contract management allowed two consultants to 
duplicate work, commence work prior to receiving final approvals, 
and to work beyond the authorized amounts of their respective 
contracts, which led to cost overruns.

• The city council did not adequately ensure that the two-member 
advisory subcommittee it formed to oversee the park review 
undertook its assigned activities—we found little evidence the 
subcommittee added value to the process.
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